
Georgia Date:

User: vepps   Department of Transportation Page 1 of 8

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0010

04/07/2015

Contract Location: Time Allowed:

SPRING ST @THE CSX RR, @MLK JR DR, AND CENTENNIAL PKING DECK

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

10/18/2013

11/01/2013

12/05/2013

12/11/2013

05/06/2014

00/00/0000

00/00/0000

1056 Days

10/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 42.14

445 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$20,674,808.20

$20,662,943.37

$11,104,067.16

40.10%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

752086-      $5,440,060.85 $5,440,060.85 $3,191,886.33 41.33% $318,908.20

752560-      $15,234,747.35 $15,222,882.52 $7,912,180.83 48.06% $455,471.01

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 8

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0010

04/07/2015

Project Number: 752086-      SPRING STREET - BRIDGE REHAB

 

BHNLB-9073-00(016)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,095,676.11 $813,841.49 $281,834.62

Non-Participating $273,919.03 $203,460.38 $70,458.65

Total Earnings $1,369,595.14 $1,017,301.87 $352,293.27

Stockpiled Materials $878,579.38 $911,964.45 ($33,385.07)

Gross Earnings $2,248,174.52 $1,929,266.32 $318,908.20

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,248,174.52 $1,929,266.32

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $318,908.20

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 8

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0010

04/07/2015

Project Number: 752560-      SPRING STREET - BRIDGE REHAB

 

BRNLB-9073-00(018)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,537,465.67 $5,166,730.50 $370,735.17

Non-Participating $1,384,366.39 $1,291,682.61 $92,683.78

Total Earnings $6,921,832.06 $6,458,413.11 $463,418.95

Stockpiled Materials $400,734.46 $408,682.40 ($7,947.94)

Gross Earnings $7,322,566.52 $6,867,095.51 $455,471.01

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $7,322,566.52 $6,867,095.51

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $455,471.01

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 8

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0010

04/07/2015

Project Number 752086-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 FORCE ACCOUNT - ENGINEERING AND CONSTRUCTION

0001 001-1000     FORCE ACCOUNT NO. *   .000 60,312.080

 1.000 .000

FORCE ACCOUNT NO 1 - ENGINEERING

QUANTITY WILL BE DOLLAR AMOUNT OF INVOICE

60,312.080 $.00 $60,312.08

Category Amount: $0.00 $60,312.08

Category Number: 0040 TEMPORARY EROSION

0185 163-0300     CONSTRUCTION EXIT EA  2.000 3.000

 1570.810 .000

 

 

3.000 $.00 $4,712.43

Category Amount: $0.00 $4,712.43

Category Number: 0030 TRAFFIC SIGNS AND MARKING

0339 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  1.000 2.000

 6800.000 .000

 

 

2.000 $.00 $13,600.00

Category Amount: $0.00 $13,600.00

Category Number: 0010 ROADWAY

0399 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  2.000 2.420

 260.000 .000

 

 

2.420 $.00 $629.20

Category Amount: $0.00 $629.20

Category Number: 0020 BRIDGE

0444 500-3600     CLASS AAA CONCRETE CY  670.000 337.321

 500.210 112.461

 

 

449.782 $56,254.12 $224,985.45

0449 501-3000     STR STEEL, BR NO - LS  1.000 .000

 1116273.881 .050

1

 

.050 $55,813.69 $55,813.69



Georgia Date:

User: vepps   Department of Transportation Page 5 of 8

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0010

04/07/2015

Project Number 752086-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGE

0464 511-1000     BAR REINF STEEL LB  110,292.000 57,705.810

 0.710 39,849.322

 

 

97,555.132 $28,293.02 $69,264.14

0484 524-0010     DRILLED CAISSON - LF  319.000 214.750

 926.610 74.250

66 IN

 

289.000 $68,800.79 $267,790.29

0489 524-0010     DRILLED CAISSON - LF  126.000 138.730

 1592.720 .000

84 IN

 

138.730 $.00 $220,958.05

Category Amount: $209,161.62 $838,811.62

Category Number: 0010 ROADWAY

0509 150-1000     TRAFFIC CONTROL - LS  1.000 .572

 115076.170 .033

BHNLB-9073-00(016)

 

.605 $3,797.51 $69,621.08

0514 210-0100     GRADING COMPLETE - LS  1.000 .434

 506896.160 .136

BHNLB-9073-00(016)

 

.570 $68,937.88 $288,930.81

Category Amount: $72,735.39 $358,551.89

Category Number: 0020 BRIDGE

0539 509-0001     PRESTRESSING CAST-IN-PLACE CONC, BR NO -LS  1.000 .000

 384679.020 .183

1

 

.183 $70,396.26 $70,396.26

Category Amount: $70,396.26 $70,396.26



Georgia Date:

User: vepps   Department of Transportation Page 6 of 8

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0010

04/07/2015

Project Number 752086-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0569 610-0200     REM CH LK FENCE, ALL SIZES & TYPES LF  247.000 270.000

 5.540 .000

 

 

270.000 $.00 $1,495.80

Category Amount: $0.00 $1,495.80

Project Total Amount: $352,293.27 $1,369,595.14



Georgia Date:

User: vepps   Department of Transportation Page 7 of 8

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0010

04/07/2015

Project Number 752560-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .587

 117965.960 .114

BRNLB-9073-00(018)

 

.701 $13,448.12 $82,694.14

Category Amount: $13,448.12 $82,694.14

Category Number: 0040 TEMPORARY EROSION

0065 167-1500     WATER QUALITY INSPECTIONS MO  34.000 7.000

 100.000 1.000

 

 

8.000 $100.00 $800.00

Category Amount: $100.00 $800.00

Category Number: 0020 BRIDGE

0740 524-0010     DRILLED CAISSON - LF  703.000 .000

 726.780 154.740

60 IN

 

154.740 $112,461.94 $112,461.94

0755 581-1000     POT BEARING, BR NO - LS  1.000 .000

 100100.350 .160

1

 

.160 $16,016.06 $16,016.06

0800 524-0010     DRILLED CAISSON - LF  64.000 .000

 726.780 58.440

60 IN

 

58.440 $42,473.02 $42,473.02

0850 524-0010     DRILLED CAISSON - LF  91.000 .000

 535.030 79.560

48 IN

 

79.560 $42,566.99 $42,566.99

Category Amount: $213,518.01 $213,518.01

Category Number: 0010 ROADWAY

0875 215-4000     REMOVAL OF SOLID WASTE CY  89.000 340.933

 248.040 .000

 

 

340.933 $.00 $84,565.02

Category Amount: $0.00 $84,565.02



Georgia Date:

User: vepps   Department of Transportation Page 8 of 8

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0010

04/07/2015

Project Number 752560-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGE

1090 154-1000     CONSTRUCTION VIBRATION MONITORING LS  1.000 .262

 238778.000 .031

 

 

.293 $7,402.12 $69,961.95

1100 518-1000     RAISE EXISTING BRIDGE, STA - LS  1.000 .000

 381584.500 .600

17+71

 

.600 $228,950.70 $228,950.70

Category Amount: $236,352.82 $298,912.65

Category Number: 0010 ROADWAY

1180 999-3130     TESTING OF WATER SAMPLES EA  23.000 28.000

 500.000 .000

 

 

28.000 $.00 $14,000.00

1185 999-3140     REMOVE / DISPOSE WATER GL  1,748.000 89,509.550

 8.000 .000

 

 

89,509.550 $.00 $716,076.40

Category Amount: $0.00 $730,076.40

Project Total Amount: $463,418.95 $6,921,832.06


